

Baliwag Water District
Major Projects - January to December 2024

Name of Projects	Status of Implementations	Beneficiaries	Output
Pipeline expansion project			
Pipeline expansion project at Camia Street (near Sagrada Familia Chapel) Brgy. Matangtubig - 135 lm, 75mmØ	Project Started: June 3, 2024 Project Completed: June 20, 2024 100% Completed	18 Households	Water Safety and accessibility
Pipeline expansion project at Mercado Compound 2, Brgy. Catulinan - 430 lm, 75mmØ	Project Started:May 15, 2024 Project Completed: May 30, 2024 100% Completed	27 Households	Water Safety and accessibility
Pipeline expansion project at Purok Camia Extension, Brgy. Matangtubig - 180 lm, 75mmØ	Project Started: July 01, 2024 Project Completed: July 12, 2024 100% Completed	20 Households	Water Safety and accessibility
Supply Of Labor And Materials For Pipeline Expansion Project At Purok Camia Extension 2, Brgy. Matangtubig, Baliwag, Bulacan - 120 lm, 75mmØ	Project Started: December 13, 2024 Project Completed: December 26, 2024 100% Completed	9 Households	Water Safety and accessibility
Water Source Facility at Brgy. San Roque			
Drilling Of One (1) Production Well 250mm Ø X 180m Depth in Brgy. San Roque	Project Started: December 20, 2023 Project Completed: January 13, 2024 100% Completed	Concessionaires of Barangays: San Roque Sulivan Tilapayong Piel	Water Pressure Increased: San Roque Minimum psi: from 0 to 2 Maximum psi: from 15 to 185 Sulivan Minimum psi: from 0 to 3 Maximum psi: from 16 to 20 Tilapayong Minimum psi: from 0 to 2 Maximum psi: from 16 to 20 Piel Minimum psi: from 0 to 1 Maximum psi: from 14 to16
Supply Of Labor And Materials For 150mm Ø Discharge Line Program in Brgy. San Roque	Project Started: March 20, 2024 Project Completed: April 18, 2024 100% Completed		
Supply Of Labor And Materials For Electro Mechanical Works in Brgy. San Roque	Project Started: April 5, 2024 Project Completed: April 8, 2024 100% Completed		
Supply Of Materials For Disinfection System in Brgy. San Roque	Acquired Date: May 7, 2024 100% Completed		
Supply Of Labor And Materials For Interconnection Works Program in Brgy. San Roque	Project Started: March 20,2024 Project Completed: May 3, 2024 100% Completed		
Electrical Wirings including installation works in Brgy. San Roque	Project Started: May 7, 2024 Project Completed: May 7, 2024 100% Completed		
Water Source Facility other amenities at Tilapayong Pumping Station			
Supply of Labor and Materials for the Electrical Works For Tilapayong Pump Station @ Brgy Tilapayong(Provident Lot), Baliwag City, Bulacan	Project Started: May 7, 2024 Project Completed: May 7, 2024 100% Completed	Concessionaires of Barangays: Tilapayong	Power Accesibility
Site Development Project at Tilapayong Pumping Station, Brgy. Tilapayong, Baliwag City, Bulacan	Project Started: May 7, 2024 Project Completed: May 7, 2024 100% Completed		Compliance to PNSDW (Water Safety)
Transmission Line Project			
Supply of Labor and Materials for Transmission Line using Open Trench Method (1,740 lm) Along Baliwag-Pulilan Bypass Road (From Sumitomo, S&R to Matangtubig Loop)	Project Started: August 28, 2024 Project Completed: November 25, 2024 100% Completed	Concessionaires of Barangays: Pinagbarilan Matangtubig	Water Safety and accessibility
Supply Of Labor And Materials For Transmission Line At Maharlika Road, Brgy. Hinukay (Casa Segovia Turn Over Preparation), Baliwag, Bulacan	Project Started: December 11, 2023 Project Completed: April 23, 2024 100% Completed	Concessionaires of Barangay: Hinukay	Water Safety and accessibility
Supply Of Labor And Materials For Transmission Line Using Horizontal Directional Drilling (Hdd) Method Along Baliwag - Pulilan Bypass Road (Sumitomo), Brgy. Pinagbarilan, Baliwag, Bulacan	Project Started: October 15, 2024 Project Completed: November 22, 2024 100% Completed	Concessionaires of Barangay: Pinagbarilan	Water Safety and accessibility
Looping Works Program			
Supply Of Labor And Materials For Looping Works Program at Northville Pumping Station To Alido Subdivision, Brgy. Virgen Delas Flores, Baliwag City, Bulacan	Project Started: November 25, 2024 Project Completed:December 12, 2024 100% Completed	45 Households Concessionaires of Barangays: Sulivan	Water Safety and accessibility
Pipeline Modification			
Supply Of Labor And Materials For Pipeline Modification At Sta. Barbara Homes Booster Station, Brgy. Sta. Barbara, Baliwag City, Bulacan	Project Started: November 15, 2024 Project Completed: November 29, 2024 100% Completed	Concessionaires of Barangay: Sta. Barbara	Water Safety and accessibility
Interconnection Work Program			
Supply Of Labor And Materials For Interconnection Of HDD Mainline To Existing Mainline At Pinagbarilan Bridge, Baliwag City, Bulacan	Project Started: November 15, 2024 Project Completed: November 22, 2024 100% Completed	Concessionaires of Barangay: Pinagbarilan	Water Safety and accessibility