

## BIDS AND AWARDS COMMITTEE Annex B - Procurement Monitoring Report 1st Semester

January 1 to June 30, 2022

Code	Procurement	PMOL	Is this an	Mode of	<del></del>					Actua	I Procuremen	t Anthrity						Source of Funds	·		ABC (PhP)		Contract Cost (PhP)	List of invited			Date of Recei	pt of Invitation			Remarks
(PAP)	Project	End-User	Early	Procurement	Pre-Proc	Ads/Post of	Pre-bid Conf	Eligibility	Sub/Open of	Bid	Post Qual	Date of BAC	Notice of	Contract	Notice to	Deliveryf	Inspection 8	Source or Funds	Total	MOOE		Total		Observers	Pre-bid Conf	Eligibility	Sub/Open of	Bld	Post Qual		(Explaining
			Procurement Activity?		Conference	18		Check	Bids	Evaluation		Resolution Recommendi ng Award	Award	Signing	Proceed	Completion	Acceptance	1								Check	Bids	Evaluation	i l	Completion/ Acceptance (If applicable)	from the APP)
COMPLETED PROCURE	HENT ACTIVITIES		<u> </u>				<u> </u>	L					1				L	<u> </u>			L				<u> </u>					<del></del>	
EN/DAPPCPONEZZ-13	DOCUMENT SCANNER	CPD	NO.	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A T	01/27/2022	N/A	N/A [	03/28/2022	03/28/2022	Corporate Budget	70,000,00		70.000.00	51,995,00	51,995.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
PWQAPPW701022-23	DOSING PUMP	WPD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NA	01/18/2022	N/A	N/A	01/24/2022		Corporate Budget	170,000.00		170,000.00		- 104,400,00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
BWDAFPBGN02022-04	CONFERENCE CHAIR	BGMO	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/03/2022	N/A	N/A	02/18/2022		Corporate Budget	75,000.00			71,200.00		N/A	N/A	N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	
BWDAPPBGWCQQZ2-05 BWDAPPBGWCQQZ2-05	SR EXECUTIVE CHAIR EXECUTIVE TABLE	BGMD BGMD	NO NO	Shopping Shopping	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A	02/03/2022	N/A N/A	N/A N/A	02/18/2022		Corporate Budget Corporate Budget	27,000.00 38,650.00		27,000.00 36,850.00	26,900,00 38,500,00	26,900,00 38,500.00	N/A N/A	N/A N/A	N/A N/A	N/A	N/A	N/A	N/A	
BMOAPPMPD2022-26	TOWER LIGHT WITH RELAY	WPD	NO.	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/03/2022	N/A	N/A	03/21/2022			65,000,00			63,200.00	63,200.00	N/A	NVA	N/A	N/A	N/A	N/A	N/A	
84/DA7P8GHD2022-08	NEW CONNECTION	BGMD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/03/2022	N/A	N/A	05/18/2022		Corporate Budget	144,150.00		144.150.00	130,782.75	130,782.75	N/A	N/A	N/A	N/A	NVA	N/A	N/A	
MADAFPECHIO2022.04	MATERIALS FILING CABINET	BGMD	NO.	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/08/2022	N/A	N/A	03/04/2022		Corporate Budget	65,000.00	1	65,000,00		54,000,00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
BWDAFFFFEXX22-06	CUSTOMIZED RING	HR	NO NO	Shopping	N/A	N/A	NVA	N/A	N/A	N/A	N/A	N/A	02/11/2022	N/A	N/A	03/17/2022		Corporate Budget	262,500.00		262,500.00		- 231,000.00	N/A	N/A	NVA	N/A	N/A	N/A	N/A	
BWDAPPWPD2022-01	SUBMERSIBLE PUMP	WPD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02/16/2022	N/A	N/A	02/21/2022		Corporate Budget	280,000.00		280,000.00	217,449.00	- 217,449.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
BWOAPFTOEN2022402	DROPSIDE TRUCK	TOEM	NO.	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	NA	N/A	02/22/2022	NVA	N/A	04/28/2022		Corporate Budget	584,000.00			551,000.00	- 551.000.00		N/A	N/A	N/A	N/A N/A	N/A N/A	N/A N/A	
BMCAPPCP02023-16 BMCAPPCP02023-17	DESKTOP BARCODE PRINTER	CPO CPO	NO NO	Shopping	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	02/18/2022	N/A	N/A N/A	03/28/2022	03/28/2022		60,000.00 50,000.00		50,000,00 50,000,00	48,999.00 47,850.00	48,999.00		N/A N/A	N/A N/A	N/A N/A	N/A	N/A	N/A	$\dashv$
BNDAPPMPD2072-17	VARIABLE FREQUENCY		<del> ~-</del>	Shopping	N/A	N/A						_	02/18/2022		N/A	03/02/2022	U3/U2/2022	Corporate Budget	00,000,00		50000.00	47,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	$\neg \neg$
	ORIVE	WPD	NO.	Shopping			N/A	N/A	N/A	N/A	N/A	N/A	02/23/2022	N/A		04/25/2022		Corporate Budget	250,000,00		250.000.00	210,000.00	210,000.00	<u> </u>						N/A	-
8WDAPPCPC2023-05	PRINTER	CPD	NO.	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/03/2022	N/A	N/A	03/28/2022	03/28/2022	Corporate Budget	60,000.00	<del>                                     </del>	60,000.00	44,285.00	44.285.00	1	N/A	N/A	N/A	N/A	N/A		
6NOAPPN#02022-19	MANUAL TRANSFER SWITCH PIPELINE EXPANSION AT	WPD	NO.	Shooping	N/A	N/A	N/A	NVA	N/A	N/A	N/A	N/A	03/03/2022	N/A	N/A	04/04/2022	04/04/2022	Corporate Budget	85,000,00		85.000.00	24,000.00	- 24,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
BWDAPPPD2022-01	CATULINAN NEW CONNECTION	PD	NO	9hopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/08/2022	N/A	N/A	03/25/2022	03/25/2022	Corporate Budget	109,000,00		109.000.00	93,836.63	93,836.63	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	N/A N/A	
BAYOAPPBON 02622-08	MATERIALS	BGMD	NO	8hopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/15/2022	N/A	N/A	04/27/2022	04/27/2023	Corporate Budget	116,227,00	1	116,227.00	115,628.00	115,628.00	N/A	NVA	N/A	N/A	PEA	N/A		
BWOAPPBGHD2022-08	NEW CONNECTION MATERIALS NEW CONNECTION	BGMD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	03/21/2022	N/A	N/A	08/07/2022	08/07/202	Corporate Budget	102,400.00		102,400.00	102,200.00	102.200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
SWDAPPBOND3022-08	MATERIALS	BGMD	NO.	Shopping	N/A	N/A	N⊮A	N/A	N/A	N/A	NVA	N/A	03/30/2022	N/A	N/A	05/16/2022	05/18/202	Corporate Businet	76,890.00		75,690.00	68,370.60	- 68,370,50	D N/A	N/A	N/A	N/A	N/A	N/A	N/A	
ENGAPPWP02022-00	SUBMERSIBLE MOTOR 25HP	WPD	NO	Shopping	N/A	N/A	N/A	NVA	N/A	N∕A	N/A	N/A	04/08/2022	N/A	N/A	04/19/2022	04/19/202	Corporate Budget	280,000.00	,	280,000.00	121,000.00	121,000,0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
BM/DAFPMP02022-10	SUBMERSIBLE MOTOR 30HP	WPD	NO	Shopping	N/A	N/A	N/A	NA	N/A	N/A	N/A	NA	04/08/2022	N/A	N/A	04/19/2022	04/19/202	Corporate Budget	280,000,00	<u></u>	280,000.00	131,000.00	131,000,0		N/A	N/A	N/A	N/A	N/A	N/A	
BMQAPPP02022-14	DISCHARGE LINE AT TARCAN	PĐ	NO	Shooping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/18/2022	N/A	N/A	05/18/2022	05/18/202	Corporate Budget	294,000,00		294,000.00	293,800.00	- 293,800,0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	]
BMDAPPCP02022-08	LAPTOP	CPD	NO	Shopping	N/A	N/A	N/A	NA	N/A	N/A	N/A	N/A	04/18/2022	N/A	N/A 🔌	04/26/2022	04/26/202	Corporate Budget			70,000.00		69,899.0	o N/A	N/A	N/A	N/A	N/A	N/A	N/A	
BACAPPBONO2023-08	NEW CONNECTION MATERIALS NEW CONNECTION	BGMD	NO.	Shopping Competitive	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/22/2022	N/A	N/A	05/16/2022	05/16/202	Corporate Budget	75,890.00	·	75,890.00	68,370.50	. 68.370,6	·	N/A	N/A	N/A	N/A	N/A	N/A	
BHOAPBOND2022-08	MATERIALS	BGMD	NO.	Bidding	03/04/2022	03/07/2022	03/16/2022	D4/05/2022	04/05/2022	04/06/2022	04/05/2022	04/11/2022	04/11/2022	04/29/2022	04/29/2022	06/19/2022	05/19/202	Corporate Budget	115,150.00		115,150.00	79,500.00	79,500.0	o N/A	03/18/2022	04/05/2022	04/08/2022	04/05/2022	04/05/2022	N/A	
EWGAPPEGNICHT22-08	NEW CONNECTION MATERIALS NEW CONNECTION	BGMD	NO.	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/22/2022	N/A	N/A	05/19/2022	05/19/202	2 Corporate Budget	116.150.00		115,150.00	79.500.00	79,500.0	O N/A	N/A	N/A	N/A	N/A	N/A	N/A	
BMOAPPRONOZOZZAGE	MATERIALS	SGMD	NO.	6htopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/22/2022	NA	N/A	05/19/2022	05/19/202	2 Corporate Budget	387,825.00	。	387.825.00	380,000.00	380,000 0	0 N/A	N/A	N/A	NVA	N/A	NVA	NVA	
BMQAFMF03925-18	VARIABLE FREQUENCY DRIVE	WPD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/02/2022	N/A	N/A	06/13/2022	05/13/202	Corporate Budget	335,000.00	0	335,000.00	170,000.00	170,000,0	o N/A	NA	N/A	N/A	N/A	N/A	N/A	
BMDAPPWPD2022-18	MANUAL TRANSFER SWITCH	WPD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/02/2022	N/A	N/A	05/13/2022	1	2 Corporate Budget	85,000.00	0	- 65.000.00	27,000.00	27,000.0		N/A	N/A	N/A	N/A	N/A	N/A	
BW0APPWF02022-28	SUBMERSIBLE PUMP	WPD	NO.	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/28/2022	NVA	N/A	05/10/2022		2 Corporate Budget	335,000.00	0	- 335,000,00	159,863.00	0 159,893.0	O N/A	N/A	N/A	N/A	NVA	N/A	N/A	
BMCAPPP02022-04	DISINFECTION SYSTEM STA BARBARA	PO	NO.	Shappina	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/02/2022	WA	N/A	05/12/2022	05/12/202	2 Corporate Budget	115,000.00	اه	- 115.000.00	72,900.00	72,800,0	o N/A	N/A	N/A	N/A	N/A	N/A	N/A	!
BW0A9PW000022-04	FLOW DATA LOGGER	WDD	NO	Shopping	N/A	N/A	N∕A	N/A	N/A	N/A	N/A	N/A	06/08/2022	N/A	N/A	08/02/2022		Corporate Budget	499,996.00			453,460.00			N/A	N/A	N/A	N/A	N/A	N/A	
BWD4F7BQWD2022-08	NEW CONNECTION MATERIALS	BGMD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/17/2022	N/A	N/A	95/23/2022	1	2 Corporate Budget	126,000,0	0	128.000.00	118,050.00	0 . 118,050,0		N/A	N/A	N/A	N/A	N/A	N/A	<u> </u>
BIA/CAPPROMO2023-08	NEW CONNECTION MATERIALS	8GMD	NO	Sheeping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	05/17/2022	N/A	N/A	05/19/2022	05/19/202	2 Corporate Budget	108,500,0	ol	- 106,500,0	79.500.00	79.500.0	N/A	N/A	N/A	N/A	N/A	N∕A	N/A	!
BM0APPM#01023-02	SUBMERSIBLE PUMP	WPD	NO	Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	08/02/2022	N/A	N/A	05/31/2022	05/31/202	2 Corporate Budget			- 92,837.6				N/A	N/A	N/A	N∕A	N/A	N/A	
EWCAPPSOND3022-08	NEW CONNECTION MATERIAL 8	BGMD			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A				4514555		48 4 68 7 7		0 154,050.0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	, 1
BASAPPROMO2022-00	NEW CONNECTION	BGMD	NO NO	Sheering	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	04/28/2022	N/A	N/A	08/07/2022	08/07/202		154,080.00		154,050.0	0 154,050.00			N/A	N/A	N/A	NA	N/A	N/A	
BADAPPHR2023-01	FLU VACCINE	HR	NO NO	Shopping Shopping	N/A	N/A	N/A	N/A	N/A	N/A	N/A		04/22/2022	N/A	N/A	06/15/2022	06/24/202	2 Corporate Budget 2 Corporate Budget	156,175.0			0 48,700.00 0 147,703.30			N/A		N/A				
														Total Cont	ract Price o	of Procurer	ment Actity	Ites Conducte	a		6,395,990.50		5,022,721.6 1,373,268.8	8							
														104413	mgs ( 10tz	or Allowed Bi	- 1045	- contract Price				-	1,3/3,268.8	쉬							
GH-GOING PROCUREN	ART ACTIVITIES						-																								
WA	N/A	N/A										N/A															ļ	$oldsymbol{\Box}$			
							<u> </u>							-	Allohad Pi				0.0	0 0.0	0.0		0.00 0.0	x   /			Ц			Щ	
									<u> </u>					1000	WHOLES BRE	and of cut-6	Britis Stocni	ement Activitie	-		0.00	<u> </u>		<b>⊿</b> /							

ROBERTO ESTRELLA BAC hairperson