


**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-CPD-001	COMPUTERS	CPD	NO	Competitive Bidding	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	1,060,000.00	-	1,060,000.00	20 units Replacement of Computers Aged 10 Years (1,000,000), 1 desktop PC - PALC (60,000)
BWDAPP2025-CPD-002	PRINTER	CPD	NO	Shopping	APRIL	N/A	APRIL	APRIL	Corporate Budget	150,000.00	-	150,000.00	5 units Business Office Printer Replacement of Printer Five Year Old & above
BWDAPP2025-CPD-003	MOBILE PRINTER WITH ACCESSORIES AND MOBILE PRINTER PAPER	CPD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	360,000.00	-	360,000.00	8 units Mobile Printer with Accessories (Case with Shoulder Strap) for Read & Bill System
BWDAPP2025-CPD-004	RUGGED MOBILE COMPUTER WITH ACCESSORIES	CPD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	320,000.00	-	320,000.00	8 units Rugged Mobile Computer with Accessories (Case/Protector for Water) for Read & Bill System
BWDAPP2025-CPD-005	MOBILE PRINTER PAPER	CPD	NO	Shopping	APRIL	N/A	APRIL	APRIL	Corporate Budget	252,000.00	-	252,000.00	Mobile Printer Paper (100mm Size) for Read & Bill System
BWDAPP2025-CPD-006	WEBSITE MAINTENANCE	CPD	NO	Shopping	MARCH, JULY	N/A	MARCH, JULY	MARCH, JULY	Corporate Budget	20,000.00	-	20,000.00	Website Maintenance (Domain Name Renewal, Email Services Renewal)
BWDAPP2025-CPD-007	LAPTOP	CPD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	80,000.00	-	80,000.00	1 unit Programming Laptop (Use in System Development)
BWDAPP2025-CPD-008	DOT MATRIX PRINTER	CPD	NO	Shopping	MARCH	N/A	MARCH	MARCH	Corporate Budget	30,000.00	-	30,000.00	2 units Dot Matrix Printer (Spare)
BWDAPP2025-CPD-009	VARIOUS COMPUTER PERIPHERALS	CPD	NO	Shopping	JANUARY-DECEMBER	N/A	JANUARY-DECEMBER	JANUARY-DECEMBER	Corporate Budget	50,000.00	-	50,000.00	1 lot Spare IT Peripherals and Purchase of hardware in case of sudden breakdown
BWDAPP2025-CPD-010	REPAIRS AND MAINTENANCE OF IT EQUIPMENTS	CPD	NO	Shopping	JANUARY-DECEMBER	N/A	JANUARY-DECEMBER	JANUARY-DECEMBER	Corporate Budget	250,000.00	-	250,000.00	1 lot Repairs and Maintenance of IT Equipments



**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-CPD-011	MONTHLY SUBSCRIPTION	CPD	NO	Shopping	JANUARY-DECEMBER	N/A	JANUARY-DECEMBER	JANUARY-DECEMBER	Corporate Budget	24,000.00	-	24,000.00	1 lot monthly subscription to Amazon Web Services for Website Server
BWDAPP2025-CPD-012	API ANNUAL MAINTENANCE	CPD	NO	Shopping	JANUARY-DECEMBER	N/A	JANUARY-DECEMBER	JANUARY-DECEMBER	Corporate Budget	30,000.00	-	30,000.00	1 lot API Annual Maintenance
BWDAPP2025-CPD-013	ANDROID TABLET	CPD	NO	Shopping	JULY	N/A	JULY	JULY	Corporate Budget	120,000.00	-	120,000.00	4 pcs Android Tablet For Online Field Assisting System
BWDAPP2025-CPD-014	SMART WHITEBOARD	CPD	NO	Shopping	FEBRUARY	N/A	FEBRUARY	FEBRUARY	Corporate Budget	300,000.00	-	300,000.00	2 units Interactive Smart Whiteboard
BWDAPP2025-CPD-015	UNINTERRUPTIBLE POWER SUPPLY	CPD	NO	Shopping	MARCH	N/A	MARCH	MARCH	Corporate Budget	38,000.00	-	38,000.00	19 units Uninterruptible Power Supply
BWDAPP2025-HRD-001	FLU VACCINE	HRD	NO	Shopping	MAY	N/A	MAY	MAY	Corporate Budget	140,000.00	-	140,000.00	1 lot supply and administration of Flu vaccine (175 employees)
BWDAPP2025-HRD-002	SOFTWARE FOR LEAVE ADMINISTRATION AND TIMEKEEPING	HRD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	500,000.00	-	500,000.00	1 lot system enhancement for leave administration and timekeeping (integration)
BWDAPP2025-PMMD-001	WATER METER 1/2	PMMD	NO	Competitive Bidding	JANUARY-DECEMBER	JANUARY-DECEMBER	JANUARY-DECEMBER	JANUARY-DECEMBER	Corporate Budget	5,780,000.00	-	5,780,000.00	3,400 pcs Water meter 1/2
BWDAPP2025-PMMD-002	NEW CONNECTION MATERIALS	PMMD	NO	Competitive Bidding	JANUARY, JUNE	JANUARY, JUNE	JANUARY, JUNE	JANUARY, JUNE	Corporate Budget	3,917,034.90	-	3,917,034.90	1 lot various fittings for new connection
BWDAPP2025-PMMD-003	MAINTENANCE MATERIALS	PMMD	NO	Competitive Bidding	JANUARY-DECEMBER	JANUARY-DECEMBER	JANUARY-DECEMBER	JANUARY-DECEMBER	Corporate Budget	9,697,034.90	-	9,697,034.90	1 lot various fittings for maintenance materials
BWDAPP2025-PMMD-004	VARIOUS TOOLS	PMMD	NO	Shopping	JANUARY, JULY	N/A	JANUARY, JULY	JANUARY, JULY	Corporate Budget	438,745.84	-	438,745.84	1 lot various tools
BWDAPP2025-PMMD-005	GATE VALVE	PMMD	NO	Shopping	JANUARY, JULY	N/A	JANUARY, JULY	JANUARY, JULY	Corporate Budget	484,910.00	-	484,910.00	30 pcs gate valve 2", 10 pcs gate valve 3", 10 pcs gate valve 4", 10 pcs gate valve 6"
BWDAPP2025-PMMD-006	VALVE BOX COVER	PMMD	NO	Shopping	JANUARY, JULY	N/A	JANUARY, JULY	JANUARY, JULY	Corporate Budget	50,000.00	-	50,000.00	50 pcs valve box cover 6"

**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-PMMD-007	WATER METER 2	PMMD	NO	Shopping	JANUARY, JULY	N/A	JANUARY, JULY	JANUARY, JULY	Corporate Budget	251,950.00	-	251,950.00	10 pcs Water meter 2"
BWDAPP2025-PMMD-008	FLOW METER	PMMD	NO	Shopping	JANUARY, JUNE	N/A	JANUARY, JUNE	JANUARY, JUNE	Corporate Budget	1,441,976.00	-	1,441,976.00	PMMD - 4 pcs flow meter 2" (88,000), 2 pcs flow meter 3" (60,000), 4 pcs flow meter 4" (160,000), 3 pcs flow meter 6" (195,000), WPD - Electromagnetic flow meter - 150mm spare (239,488), 100mm spare (219,488) SSD - Supply and installation of 2" electromagnetic flowmeter (location: Lift Station to ATT; ATT to SBR; MMF to CCT2) (specs: DN:50; Analogue output 4-20mA; Temp: 20-90oc; Protection IP 67; Accuracy: +0.5%; Power 220VAC/60HZ; Press. Rating: 150) (480,000)
BWDAPP2025-GSD-001	VARIOUS OFFICE FURNITURES & FIXTURES	GSD	NO	Shopping	JANUARY-JUNE	N/A	JANUARY-JUNE	JANUARY-JUNE	Corporate Budget	465,200.00	-	465,200.00	1 pc executive chair 28,000, 1 junior executive chair 18,000, 1 pc smart air purifier 20,000, 10 pcs clerical chair 55,500, 2 pcs office table solo 22,000, 3 pcs office table set 60,000, 1 pc mobile drawer 4,000, 10 pcs monoblock chair 3,500, 6 pcs office partition 40,200, 2 pcs glass swing door 50,000, 4 pcs teller's chair 24,000, 4 pcs gang chair 80,000, 1 pc sofa set 40,000, 1 pc plant box 20,000
BWDAPP2025-GSD-002	AIRCONDITIONING UNITS	GSD	NO	Shopping	MARCH, AUGUST	N/A	MARCH, AUGUST	MARCH, AUGUST	Corporate Budget	395,000.00	-	395,000.00	1 pc airconditioning unit - split type 35,000, 3 pcs airconditioning unit - floor mounted 360,000
BWDAPP2025-GSD-003	MAINTENANCE OF AIRCONDITIONING UNITS	GSD	NO	Shopping	MARCH, JUNE, SEPTEMBER, DECEMBER	N/A	MARCH, JUNE, SEPTEMBER, DECEMBER	MARCH, JUNE, SEPTEMBER, DECEMBER	Corporate Budget	180,000.00	-	180,000.00	1 lot maintenance of airconditioning units

**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-GSD-004	BWD LOGO	GSD	NO	Shopping	MARCH	N/A	MARCH	MARCH	Corporate Budget	160,000.00	-	160,000.00	2 pcs BWD stainless logo at main office and septage office
BWDAPP2025-GSD-005	SOLAR FLOOD LIGHTS	GSD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	67,800.00	-	67,800.00	12 pcs solar flood lights at septage office
BWDAPP2025-GSD-006	2 WHEELS MOTORCYCLE	GSD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	350,000.00	-	350,000.00	5 units 2-wheels motorcycle (4 commercial, 1 WGD)
BWDAPP2025-GSD-007	MOTORCYCLE WITH SIDECAR	GSD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	135,000.00	-	135,000.00	1 unit motorcycle with sidecar (PALC)
BWDAPP2025-GSD-008	CONCRETE CUTTER	GSD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	160,000.00	-	160,000.00	2 pcs concrete cutter
BWDAPP2025-PD-001	STA. BARBARA HOMES WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	APRIL	APRIL	APRIL	APRIL	Corporate Budget	6,176,000.00	-	6,176,000.00	1 lot Sta. Barbara Homes 2 Water Source Development - Well drilling
BWDAPP2025-PD-002	STA. BARBARA HOMES WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	APRIL	APRIL	APRIL	APRIL	Corporate Budget	1,855,000.00	-	1,855,000.00	1 lot Sta. Barbara Homes 2 Water Source Development - electro-mechanical
BWDAPP2025-PD-003	STA. BARBARA HOMES WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	APRIL	APRIL	APRIL	APRIL	Corporate Budget	1,800,000.00	-	1,800,000.00	1 lot Sta. Barbara Homes 2 Water Source Development - generator 90KVA
BWDAPP2025-PD-004	STA. BARBARA HOMES WATER SOURCE DEVELOPMENT	PD	NO	Shopping	APRIL	APRIL	APRIL	APRIL	Corporate Budget	133,000.00	-	133,000.00	1 lot Sta. Barbara Homes 2 Water Source Development - disinfection system (133,000)
BWDAPP2025-PD-005	STA. BARBARA HOMES WATER SOURCE DEVELOPMENT	PD	NO	Shopping	APRIL	APRIL	APRIL	APRIL	Corporate Budget	650,000.00	-	650,000.00	1 lot Sta. Barbara Homes 2 Water Source Development - discharge line (500,000), interconnection (150,000)
BWDAPP2025-PD-006	BARANGCA WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	JUNE	JUNE	JUNE	JUNE	Corporate Budget	6,176,000.00	-	6,176,000.00	1 lot Barangca Water Source Development - Well drilling




**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-PD-007	BARANGCA WATER SOURCE DEVELOPMENT	PD	NO	Direct Contracting	JUNE	JUNE	JUNE	JUNE	Corporate Budget	650,000.00	-	650,000.00	1 lot Barangca Water Source Development - lot purchase
BWDAPP2025-PD-008	BARANGCA WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	JUNE	JUNE	JUNE	JUNE	Corporate Budget	1,855,000.00	-	1,855,000.00	1 lot Barangca Water Source Development - electro-mechanical
BWDAPP2025-PD-009	BARANGCA WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	JUNE	JUNE	JUNE	JUNE	Corporate Budget	1,200,000.00	-	1,200,000.00	1 lot Barangca Water Source Development - generator 60KVA
BWDAPP2025-PD-010	BARANGCA WATER SOURCE DEVELOPMENT	PD	NO	Shopping	JUNE	JUNE	JUNE	JUNE	Corporate Budget	900,000.00	-	900,000.00	1 lot Barangca Water Source Development - discharge line, interconnection, power application
BWDAPP2025-PD-011	BARANGCA WATER SOURCE DEVELOPMENT	PD	NO	Shopping	JUNE	JUNE	JUNE	JUNE	Corporate Budget	133,000.00	-	133,000.00	1 lot Barangca Water Source Development - disinfection system
BWDAPP2025-PD-012	BARANGCA WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	JUNE	JUNE	JUNE	JUNE	Corporate Budget	1,250,000.00	-	1,250,000.00	1 lot Barangca Water Source Development - site development
BWDAPP2025-PD-013	CARMEN-CHU WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	6,176,000.00	-	6,176,000.00	1 lot Carmen-chu Water Source Development - Well drilling
BWDAPP2025-PD-014	CARMEN-CHU WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	1,855,000.00	-	1,855,000.00	1 lot Carmen-chu Water Source Development - electro mechanical,
BWDAPP2025-PD-015	CARMEN-CHU WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	1,200,000.00	-	1,200,000.00	1 lot Carmen-chu Water Source Development - generator 60KVA
BWDAPP2025-PD-016	CARMEN-CHU WATER SOURCE DEVELOPMENT	PD	NO	Competitive Bidding	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	1,250,000.00	-	1,250,000.00	1 lot Carmen-chu Water Source Development - site development

**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-PD-017	CARMEN-CHU WATER SOURCE DEVELOPMENT	PD	NO	Shopping	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	133,000.00	-	133,000.00	1 lot Carmen-chu Water Source Development - disinfection system
BWDAPP2025-PD-018	CARMEN-CHU WATER SOURCE DEVELOPMENT	PD	NO	Shopping	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	900,000.00	-	900,000.00	1 lot Carmen-chu Water Source Development - discharge line, interconnection, power application
BWDAPP2025-PD-019	PIPELAYING, PIPE REHABILITATION, PIPE REPLACEMENT	PD	NO	Shopping	APRIL	N/A	APRIL	APRIL	Corporate Budget	157,500.00	-	157,500.00	3"Ø Pipeline Expansion - 22HH at Brgy. Catulinan
BWDAPP2025-PD-020	PIPELAYING, PIPE REHABILITATION, PIPE REPLACEMENT	PD	NO	Shopping	APRIL	N/A	APRIL	APRIL	Corporate Budget	260,400.00	-	260,400.00	2"Ø Pipeline Expansion - 47HH at Brgy. San Jose
BWDAPP2025-PD-021	PIPELAYING, PIPE REHABILITATION, PIPE REPLACEMENT	PD	NO	Shopping	JULY	N/A	JULY	JULY	Corporate Budget	350,306.25	-	350,306.25	Barangca 1 Engr. Zafra 40HH, 2"Ø Pipeline Expansion, 3"Ø Pipeline Expansion at Brgy. Barangka
BWDAPP2025-PD-022	PIPELAYING, PIPE REHABILITATION, PIPE REPLACEMENT	PD	NO	Shopping	SEPTEMBER	N/A	SEPTEMBER	SEPTEMBER	Corporate Budget	173,250.00	-	173,250.00	2"Ø Pipeline Expansion - 15HH with growth at Brgy. Makinabang
BWDAPP2025-PD-023	PIPELAYING, PIPE REHABILITATION, PIPE REPLACEMENT	PD	NO	Shopping	OCTOBER	N/A	JULY	JULY	Corporate Budget	753,375.00	-	753,375.00	58HH with growth, 2"Ø Pipeline Expansion, 3"Ø Pipeline Expansion at Brgy. Sto. Nino
BWDAPP2025-PD-024	PIPELAYING, PIPE REHABILITATION, PIPE REPLACEMENT	PD	NO	Competitive Bidding	NOVEMBER	NOVEMBER	NOVEMBER	NOVEMBER	Corporate Budget	1,202,250.00	-	1,202,250.00	90HH with growth, 2"Ø Pipeline Expansion, 3"Ø Pipeline Expansion at Brgy. Tilapayong
BWDAPP2025-PD-025	PIPELAYING, PIPE REHABILITATION, PIPE REPLACEMENT	PD	NO	Shopping	NOVEMBER	N/A	NOVEMBER	NOVEMBER	Corporate Budget	469,350.00	-	469,350.00	62HH with growth, 2"Ø Pipeline Expansion, 3"Ø Pipeline Expansion at Brgy. Matangtubig



**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-PAMD-001	CONCRETE BREAKER	PAMD	NO	Competitive Bidding	MARCH	MARCH	MARCH	MARCH	Corporate Budget	3,000,000.00	-	3,000,000.00	1 unit mini backhoe with concrete breaker
BWDAPP2025-PAMD-002	PORTABLE GENSET	PAMD	NO	Shopping	FEBRUARY	N/A	FEBRUARY	FEBRUARY	Corporate Budget	30,000.00	-	30,000.00	1 unit portable genset 4800 watts
BWDAPP2025-PAMD-003	SQUARE UMBRELLA	PAMD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	25,000.00	-	25,000.00	7 pcs square umbrella
BWDAPP2025-PAMD-004	TRAVERSE CONNECTION	PAMD	NO	Competitive Bidding	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	1,000,000.00	-	1,000,000.00	1 lot labor fee for traverse connection
BWDAPP2025-PAMD-005	BATTERY	PAMD	NO	Shopping	FEBRUARY	N/A	FEBRUARY	FEBRUARY	Corporate Budget	450,000.00	-	450,000.00	3 units e-trike with spare battery
BWDAPP2025-PAMD-006	DATA LOGGERS	PAMD	NO	Shopping	APRIL	N/A	APRIL	APRIL	Corporate Budget	800,000.00	-	800,000.00	10 units installation/ replacement of data loggers for flow and pressure monitoring
BWDAPP2025-PAMD-007	PRESSURE GAUGE	PAMD	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	30,000.00	-	30,000.00	25 units installation of additional 12 pressure gauge for pressure reading and 13 units as stock for pressure investigation / monitoring
BWDAPP2025-PAMD-008	BLOW OFF	PAMD	NO	Shopping	FEBRUARY	N/A	FEBRUARY	FEBRUARY	Corporate Budget	120,000.00	-	120,000.00	5 units installation of blow off for air scouring program, 1 lot repainting and renumbering of existing blow offs and hydrants on site

*[Handwritten signature]*

*[Handwritten signature]*  
*[Handwritten signature]*  
*[Handwritten signature]*

**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-WPD-001	SUBMERSIBLE PUMP & MOTOR	WPD	NO	Competitive Bidding	JANUARY	JANUARY	JANUARY	JANUARY	Corporate Budget	2,822,493.60	-	2,822,493.60	Submersible pump: 1 pc Tangos1 SP60-7, 1pc Waterwood 1 SP60-7, 1pc Waterwood 2 SP60-7, 1pc Le Gran SP60-7 (340,472 each), 1 pc Rafaela 1 SP46-3 (256,000) Submersible motor: 1 pc Tangos1 25HP, 1pc Waterwood 2 25HP, 1pc Le Gran 25HP (273,835.20 each), 1 pc Rafaela 7.5HP (133,100) Labor at Tangos 1, Waterwood 1, Waterwood 2, Le Gran and Rafaela I (50,000 each)
BWDAPP2025-WPD-002	PVC RISER PIPE	WPD	NO	Shopping	JANUARY, MARCH	N/A	JANUARY, MARCH	JANUARY, MARCH	Corporate Budget	415,000.00	-	415,000.00	PVC riser pipes with stainless steel top and bottom connector - 30 pcs at Tangos 1 (3mtrs x 4") 220,000, 26 pcs at Waterwood (3mtrs x 4") 195,000
BWDAPP2025-WPD-003	REHABILITATION OF WELL	WPD	NO	Competitive Bidding	FEBRUARY	FEBRUARY	FEBRUARY	FEBRUARY	Corporate Budget	1,900,000.00	-	1,900,000.00	1 lot Rehabilitation of well at Tangos 2 well casing
BWDAPP2025-WPD-004	SCADA	WPD	NO	Shopping	JULY	N/A	JULY	JULY	Corporate Budget	900,000.00	-	900,000.00	1 lot SCADA at San Roque PS and BS
BWDAPP2025-WPD-005	BACK-UP MOTOR CONTROL	WPD	NO	Competitive Bidding	AUGUST	AUGUST	AUGUST	AUGUST	Corporate Budget	1,030,000.00	-	1,030,000.00	Back-up motor control: 1 pc Carmela 20HP 3Φ - 330,000, 1 pc San Jose 2 25HP 3Φ - 350,000, 1 pc Tangos 2 25HP 3Φ - 350,000
BWDAPP2025-WPD-006	AUTOMATIC TRANSFER SWITCH	WPD	NO	Shopping	SEPTEMBER	N/A	SEPTEMBER	SEPTEMBER	Corporate Budget	303,600.00	-	303,600.00	2 pcs Automatic transfer switch - Makinabang and Sabang (151,800 each)
BWDAPP2025-WPD-007	AUTO START CONTROL MODULE	WPD	NO	Shopping	OCTOBER	N/A	OCTOBER	OCTOBER	Corporate Budget	339,405.00	-	339,405.00	3 pcs Auto Start Control Module for Genset - Tarca, Navarero and Rafaela 2 (113,135 each)





**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-WPD-008	CCTV CAMERA	WPD	NO	Shopping	JUNE, OCTOBER	N/A	JUNE, OCTOBER	JUNE, OCTOBER	Corporate Budget	240,000.00	-	240,000.00	2 pcs CCTV camera at Sabang and Carmenchu (120,000 each)
BWDAPP2025-WPD-009	MOTORIZED VALVE	WPD	NO	Shopping	NOVEMBER	N/A	NOVEMBER	NOVEMBER	Corporate Budget	365,000.00	-	365,000.00	2 pcs motorized valve 100mm spare (115,000) and 150mm spare (250,000)
BWDAPP2025-WPD-010	GENERATOR SET	WPD	NO	Competitive Bidding	DECEMBER	DECEMBER	DECEMBER	DECEMBER	Corporate Budget	1,200,000.00	-	1,200,000.00	1 pc generator set at Sabang 100KVA
BWDAPP2025-SSD-001	AIR BUBBLE DISC DIFFUSERS	SSD	NO	Shopping	AUGUST	N/A	AUGUST	AUGUST	Corporate Budget	360,000.00	-	360,000.00	Supply and installation of 48pcs 12" Fine air bubble disc diffusers
BWDAPP2025-SSD-002	DO ONLINE METER AT SBR	SSD	NO	Shopping	MARCH	N/A	MARCH	MARCH	Corporate Budget	60,000.00	-	60,000.00	Supply and Installation of DO online meter at SBR ( Display and probe)
BWDAPP2025-SSD-003	POLYMER DOSING PUMP	SSD	NO	Shopping	JUNE	N/A	JUNE	JUNE	Corporate Budget	180,000.00	-	180,000.00	1 lot Supply and installation of Polymer Dosing Pump ( Capacity: 6.0/7.2 L/min; Max pressure: 0.3 MPA; Stroke Rate: 96 SPM; Frequency: 50/60hz; Motor: ( 220v; 50/60Hz; 1420/1710 RPM; 1.4/1.2 Amp.); 3phase
BWDAPP2025-SSD-004	DOSING PUMP	SSD	NO	Shopping	MARCH	N/A	MARCH	MARCH	Corporate Budget	180,000.00	-	180,000.00	Supply and installation of CLO2 Dosing Pump ( Capacity: 1.7/2.0L/min; max Pressure 0.8 MPA; Stroke rate: 98/116 SPM; Frequency: 50/60Hz; Motor: (220v, 60Hz,1700RPM, 1.4A); 3 phase
BWDAPP2025-SSD-005	POTABLE WATER STORAGE	SSD	NO	Shopping	APRIL	N/A	APRIL	APRIL	Corporate Budget	500,000.00	-	500,000.00	Supply and Installation of 10 cu.m. capacity Potable Water Storage



**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-SSD-006	SUBMERSIBLE PUMP	SSD	NO	Shopping	MARCH	N/A	MARCH	MARCH	Corporate Budget	260,000.00	-	260,000.00	Supply installation of 2pcs Submersible pump at Lift Station area (1HP 0.52cu.m./min Diameter:50mm; 7A; Max Head: 13m; 3 phase)
BWDAPP2025-SSD-007	LIGHTNING ARRESTER	SSD	NO	Competitive Bidding	APRIL	APRIL	APRIL	APRIL	Corporate Budget	1,200,000.00	-	1,200,000.00	Supply and installation of Lightning Arrester for electrical equipment protection
BWDAPP2025-SSD-008	ACCESSORIES OF MACERATOR MODEL	SSD	NO	Competitive Bidding	OCTOBER	OCTOBER	OCTOBER	OCTOBER	Corporate Budget	1,100,000.00	-	1,100,000.00	Replacement of blades, spacers and bearings of macerator model 30004T-1204
BWDAPP2025-SSD-009	AUTOMATIC TRANSFER SWITCH	SSD	NO	Shopping	APRIL	N/A	APRIL	APRIL	Corporate Budget	151,000.00	-	151,000.00	Supply and installation of Automatic Transfer Switch (ATS) for SpTP Standby Genset (Replacement)
BWDAPP2025-SSD-010	FISHPOND REHABILITATION	SSD	NO	Shopping	MARCH	N/A	MARCH	MARCH	Corporate Budget	130,000.00	-	130,000.00	1 lot fishpond rehabilitation (submersible pump, water proofing and tiles installation)
BWDAPP2025-SSD-011	VACUUM TRUCK HOSE	SSD	NO	Shopping	FEBRUARY	N/A	FEBRUARY	FEBRUARY	Corporate Budget	550,000.00	-	550,000.00	Supply of 10pcs (10 meter per length) 3 inches vacuum truck hose with complete accessories ie. Camlock
BWDAPP2025-WQD-001	BUGBUST	WQS	NO	Competitive Bidding	JANUARY - DECEMBER	JANUARY - DECEMBER	JANUARY - DECEMBER	JANUARY - DECEMBER	Corporate Budget	2,448,480.00	-	2,448,480.00	5,101 l bugbust
BWDAPP2025-WQD-002	CHLORINE DOSING PUMP	WQS	NO	Shopping	JANUARY, JUNE	N/A	JANUARY, JUNE	JANUARY, JUNE	Corporate Budget	453,200.00	-	453,200.00	4 pcs chlorine dosing pump
BWDAPP2025-WQD-003	CHLORINATOR HOSE TUBING	WQS	NO	Shopping	MARCH	N/A	MARCH	MARCH	Corporate Budget	56,650.00	-	56,650.00	1 roll chlorinator hose tubing
BWDAPP2025-WQD-004	HALOSAN PELLET	WQS	NO	Shopping	JANUARY	N/A	JANUARY	JANUARY	Corporate Budget	57,200.00	-	57,200.00	1 pail halosan pellet
BWDAPP2025-WQD-005	BACTERIOLOGICAL TEST	WQS	NO	Direct Contracting	JANUARY - DECEMBER	N/A	JANUARY - DECEMBER	JANUARY - DECEMBER	Corporate Budget	229,175.00	-	229,175.00	1 lot bacteriological test



**BALIWAG WATER DISTRICT Indicative Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
BWDAPP2025-WQD-006	PHYSICAL-CHEMICAL TEST	WQS	NO	Direct Contracting	MAY	N/A	MAY	MAY	Corporate Budget	72,100.00	-	72,100.00	1 lot physical-chemical test

Prepared by:

  
**FARLYNE E. IGNACIO**  
 BAC Secretariat, Head

  
**ETHEL JOY T. LAXAMANA**  
 BAC Secretariat

  
**GIANINA D. PASCUAL**  
 BAC Secretariat


Reviewed by:

  
**ROBERTO S. ESTRELLA**  
 BAC Chairman


  
**ATTY. JOSE ANGELO P. PAGKANLUNGAN**  
 BAC Member

  
**NERISA C. MANIEGO**  
 BAC Member

  
**MA. TERESA F. RAMOS**  
 BAC Vice-chairman

  
**RODOLFO S. CRUZ, JR.**  
 BAC Member

Approved by:

  
**ENGR. MA. VICTORIA E. SIGNO**  
 General Manager